



Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1834- 01

Project Name: Warehouse Infrastructure Upgrade
 Bid#/Contract#: 1834/ C-986

8/28/2019
 DSA File: N/A
 DSA Application: N/A

Cost Summary

Original Contract Amount	\$539,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$539,000.00
Amount of This Change Order	\$47,587.17
NEW CONTRACT AMOUNT including this Change Order	\$586,587.17
Percent of Original Contract	8.83%

Schedule Summary

Original Contract Duration (Calendar Days):	30-Sep-19
New Contract Duration:	0
NEW DATE OF FINAL COMPLETION IS	30-Sep-19

PREVIOUS INTERMEDIATE CHANGE REQUESTS 0
 None

Recommended: _____ Approved: _____

Construction Manager	Date	Architect	Date
----------------------	------	-----------	------

Agreed to:	Authorized:
Bockmon & Woody Electric Co. Inc.	_____
Contractor's Company Name	

Daniel Schoennauer	Date	Director/Asst. Director, Maintenance & Operations	Date
Contractor's Representative			

Project Manager
 Representative's Title

