



Mt. Diablo Unified School District  
 2010 Measure C  
 1480 Gasoline Alley  
 Concord, California 94520  
 (925) 682-8000

**FINAL CHANGE ORDER - 1800b-001**

**Project Name:** Restroom Renovation at Pleasant Hill Middle School  
**Bid#/Contract#:** 1800b

1/28/2019  
 DSA File: N/A  
 DSA Application: N/A

**Cost Summary**

Original Contract Amount	\$726,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$726,000.00
Amount of This Change Order	\$11,409.91
<b>NEW CONTRACT AMOUNT</b> including this Change Order	<b>\$737,409.91</b>


**Percent of Original Contract** 1.57%

**Schedule Summary**


Original Contract Duration (Calendar Days):	24-Dec-18
Previous time extensions:	0
Revised contract duration from previous change order:	N/A
Time Extension by this change order (Calendar):	0
<b>New Contract Duration:</b>	
<b>NEW DATE OF FINAL COMPLETION IS</b>	<b>24-Dec-18</b>


**PREVIOUS INTERMEDIATE CHANGE REQUESTS** 0

None

Recommended:  1/23/19  
 Construction Manager Date

Approved: \_\_\_\_\_  
 Architect Date

Agreed to:  
 Hung Construction Builder, Inc.  
 Contractor's Company Name  
 1/25/19  
 Contractor's Representative Date

Authorized:  
 \_\_\_\_\_  
 1/29/19  
 Director/Asst. Director, Maintenance & Operations Date

Project Manager  
 Representative's Title

