



Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1831-001

Project Name: Restroom Renovations at Strandwood Elementary School
 Bid#/Contract#: 1831/C984

8/12/2019
 DSA File: 7-29
 DSA Application: 01-117189

Cost Summary

Original Contract Amount	\$536,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$536,000.00
Amount of This Change Order	\$3,226.69
NEW CONTRACT AMOUNT including this Change Order	\$539,226.69
Percent of Original Contract	0.60%

Schedule Summary

Original Contract Duration (Calendar Days):	30-Aug-19
Previous time extensions:	0
Revised contract duration from previous change order:	30-Aug-19
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	30-Aug-19

PREVIOUS INTERMEDIATE CHANGE REQUESTS

None 0

Recommended:

Approved:

 Construction Manager Date

 Architect Date

Agreed to:

Authorized:

Hung Construction Builder Inc.

 Contractor's Company Name

 Contractor's Representative Date

 Director/Asst. Director, Maintenance & Operations Date

 Representative's Title

