



Mt. Diablo Unified School District
 Maintenance & Operations
 1480 Gasoline Alley
 Concord, California 94520-4823
 (925) 682-8000

FINAL CHANGE ORDER – 1862-001

Project Name: Hardscape Improvements at Meadow Homes Summer 2020 7/25/2020
 Bid#/Contract#: 1862-C1862 DSA File:
 Contractor: G & S Paving DSA Application:

Cost Summary

Original Contract Amount	\$325,847.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$325,847.00
Amount of This Change Order	\$32,150.00
NEW CONTRACT AMOUNT including this Change Order	\$357,997.00
Percent of Original Contract	9.87%


Schedule Summary

Original Contract Duration (Calendar Days):	2-Jun-20
Previous time extensions:	0
Revised contract duration from previous change order:	2-Jun-20
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	21-Jul-20

PREVIOUS INTERMEDIATE CHANGE REQUESTS

None

Recommended:

 7/28/2020
 APM/Construction Manager Date

Approved:

 Architect Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:



G&S Paving
 Contractor's Company Name
 Jerry R. Stanley 7/25/2020
 Contractor's Representative Date

Authorized:

 Printed Name
 Maintenance & Operations Director Date

Owner

 Representative's Title