



2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1801-001

Project Name: Restroom Renovation at Glenbrook Middle School and Loma Vista Center
Bid#/Contract#: 1801

10/16/2018
 DSA File: 7-H5
 DSA Application: 01-117194

Cost Summary

Original Contract Amount	\$674,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$674,000.00
Amount of This Change Order	\$20,532.57
NEW CONTRACT AMOUNT including this Change Order	\$694,532.57
Percent of Original Contract	3.05%

Schedule Summary

Original Contract Duration (Calendar Days):	14-Aug-18
Previous time extensions:	0
Revised contract duration from previous change order:	14-Aug-18
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	14-Aug-18

PREVIOUS INTERMEDIATE CHANGE REQUESTS

None 0

Recommended:

Construction Manager

John Marshall 10/23/18
 Date

Approved:

Architect

[Signature] 10/22/2018
 Date

Agreed to:

Evra Construction

Contractor's Company Name

Contractor's Representative

Representative's Title

[Signature] 10.22.18
 Date
President

Authorized:

Director/Asst. Director, Maintenance & Operations

[Signature]
Melanie Kostov 10/24/18
 Date

Description of change is referenced by each PCO:

<i>ITEM #</i>	<i>Summary Description</i>	<i>Time</i>	<i>Amount</i>
	Project Name: Restroom Renovation at Glenbrook Middle School and Loma Vista Center		
PCO #1R	Additional Door/Frame/Hardware Installation		\$9,609.08
PCO #2	Added Exhaust Fans		\$1,820.00
PCO #5	Unforeseen SS Underground Repair		\$4,861.56
PCO #7	New DWL to resolve plumbing pressure issues		\$1,370.88
PCO #8	Relocation of Conduit		\$3,751.00
PCO #9	Credit for FA not required		(\$879.95)
	AND NO OTHERS		
	Subtotal	0	\$20,532.57

Total PCO amount this FINAL CHANGE ORDER **\$20,532.57**