

COR#	Submitted	Description	\$ Submitted	Status	Approved \$	Approved Date	Board Status	Board Date
1	10/2/19	Added Scope - Relocation of existing Storm Service to required locations	\$16,829.94	Approved	\$16,601.97	10/10/19	Pending	Anticipated 1/13/2021
2		Not Used	\$0.00	Not Used	\$0.00		Not Used	N/A
3		Not Used	\$0.00	Not Used	\$0.00		Not Used	N/A
4	1/15/20	Concrete Mix Design Revisions	\$19,848.00	Approved	\$19,848.00		Pending	Anticipated 1/13/2021
5	4/20/20	Increased Slab Thickness	\$8,568.00	Approved	\$3,800.00		Pending	Anticipated 1/13/2021
			\$45,245.94		\$40,249.97			