



Mt. Diablo Unified School District
 Maintenance & Operations
 1480 Gasoline Alley
 Concord, California 94520-4823
 (925) 682-8000

FINAL CHANGE ORDER – 1890-001

Project Name: **Painting Summer 2021 Package 3 for Wren Elementary, Mountain View Elementary, and Highlands Elementary Schools** 8/27/2021
 Bid#/Contract#: **1890** DSA File: N/A
 Contractor: **C&J Painting, Inc.**

Cost Summary

Original Contract Amount	\$213,600.00
Amount of This Change Order	\$7,500.00
NEW CONTRACT AMOUNT including this Change Order	\$221,100.00
Percent of Original Contract	3.51%

Recommended:
 Charlie Beigarten

 Project/Construction Manager

Approved:
 N/A

 Architect Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:
 C&J Painting, Inc.

 Contractor's Company Name

Authorized:
 Melanie Koslow Director, Maintenance & Operations

 Printed Name

Murray Castro

 Contractor's Representative Date

_____ Date
 Maintenance & Operations

 Representative's Title

