



2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1806-001

Project Name: Tennis Courts Renovations
Bid#/Contract#: 1806 / C972

11/16/2018
 DSA File: N/A
 DSA Application: N/A

Cost Summary

Original Contract Amount	\$2,698,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$2,698,000.00
Amount of This Change Order	\$199,393.36
NEW CONTRACT AMOUNT including this Change Order	\$2,897,393.36
Percent of Original Contract	7.39%

Schedule Summary

Original Contract Duration (Calendar Days):	14-Aug-18
Previous time extensions:	0
Revised contract duration from previous change order:	14-Aug-18
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	14-Aug-18

PREVIOUS INTERMEDIATE CHANGE REQUESTS

None 0

Recommended:

Shah Brij 11/18/18
 Construction Manager Date

Approved:

 Architect Date

Agreed to:

Duran & Venables, Inc.
 Contractor's Company Name

Dan May 11/16/18
 Contractor's Representative Date

PM
 Representative's Title

Authorized:

 Director/Asst. Director, Maintenance & Operations Date