



Mt. Diablo Unified School District  
 2010 Measure C  
 3333 Ronald Way  
 Concord, California 94519  
 (925) 682-8000

**INTERMEDIATE CHANGE ORDER - 1730-002**

**Project Name:** Modernization Group II - Hardscape Repairs at Various Sites  
**Bid#/Contract#:** Bid 1730  
**Contractor:** Silicon Valley Paving

7/14/2016

**Cost Summary**

Original Contract Amount		\$576,933.96
Previous Change Order		\$163,112.00
Contract Amount Prior to this Change Order		\$740,045.96
Amount of This Change Order		\$49,346.00
<b>NEW CONTRACT AMOUNT</b> including this Change Order		<b>\$789,391.96</b>
<b>Percent of Original Contract</b>	36.83%	

**Schedule Summary**

Original Contract Duration (Calendar Days):	22-Aug-16
Previous time extensions:	0
Revised contract duration from previous change order:	22-Aug-16
Time Extension by this change order (Calendar):	0
<b>New Contract Duration:</b>	<b>N/A</b>
<b>NEW DATE OF FINAL COMPLETION IS</b>	<b>22-Aug-16</b>

**PREVIOUS INTERMEDIATE CHANGE REQUESTS**

1730-001 \$ 163,112.00

Recommended:

Mundia Aron Fox Richard Jackson

Construction Manager

Date

Approved:

n/a

Architect

Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:

Silicon Valley Paving, Inc.

Contractor's Company Name

Thane Lucas 7-15-16

Contractor's Representative

Date

Secretary

Representative's Title

Authorized:

[Signature] 7/14/16


2010 Measure C Program Manager

Date

Summer Resolution 15/16 52  
(NTE 50K)



Restoration



**Proposed Change Order**

<b>Project</b>	Modernization Group II Hardscape Repairs at Various Sites	<b>Last Modified Date</b>	07/14/2016
	Mt. Diablo Unified School District 1480 Gasoline Alley Concord, CA 94520 Phone: (925) 682-8000 x 85616 Fax: (925) 682-4002	<b>Proposed Change Order No.</b>	PCO#003

**Date** 07/14/2016

**Description** Pad for New Portable Classrooms at Concord High School

**To** Silicon Valley Paving  
PO Box 26558  
San Jose, CA 95159  
Phone: (408) 286-9101

**Initiated By** Mt. Diablo Unified School District  
3333 Ronald Way  
Concord, CA 92521  
Phone: (925) 682-8000 x 85616

**Scope of Work** Furnish labor, material and equipment for new pad for portable classrooms at Concord High School

Scrape off grass, excavate to subgrade in area of new portables and compact, approximately 7200 SF. Grade and backfill around edges after portable buildings are set. Install 6" base rock as base for new portables to extend 4'0" beyond building line. Install header board surrounding area to receive new asphalt, approximately 200 LF. Install 2" thick asphalt paving over 6" thick base rock, approximately 2,214 SF. Install asphalt landings as needed for steel ramps to portables, 3 EA

This Proposed Change Order has an additional time extension request of ( 0.0000 days)

This Proposed Change Order has a final total cost of: \$49,346.00

The undersigned Contractor approves the foregoing as to the changes, if any, and the Contract Price specified for each item and as to the extension of time allowed, if any, for completion of the entire Work as stated herein, and agrees to furnish all labor, materials, and service, and perform all work necessary to complete any additional work specified for the consideration stated herein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650 et seq. It is understood that the changes herein to the Contract shall only be effective when approved by the governing board of the District.

It is expressly understood that the value of the extra Work or changes expressly includes any and all of the Contractor's costs and expenses, both direct and indirect, resulting from additional time required on the Project or resulting from delay to the Project. Any costs, expenses, damages, or time extensions not included are deemed waived.

Agreed: *Three Charms*  
By: Silicon Valley Paving

Date: July 15, 2016

Reviewed: \_\_\_\_\_  
By: N/A

Date: \_\_\_\_\_

Reviewed: *Richard Jackson*  
By: Richard Jackson

Date: July 15, 2016

Approved: *[Signature]*  
By: Mt. Diablo Unified School District

Date: 7/19/16

*Summer Resolution 15/16-52  
(NTE 501K)  
R*