



Mt. Diablo Unified School District
2010 Measure C
1480 Gasoline Alley
Concord, California 94520
(925) 682-8000

FINAL CHANGE ORDER - 1818-001

Project Name: 2019 Summer Roof Package #1 at Mt. Diablo Elementary School, College Park High School and Concord High School (excludes Gym and Library Buildings)
Bid#/Contract#: 1818/C-975

8/13/2019
DSA File: N/A
DSA Application: N/A

Cost Summary

Original Contract Amount	\$2,560,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$2,560,000.00
Amount of This Change Order	\$5,939.00
NEW CONTRACT AMOUNT including this Change Order	\$2,565,939.00
Percent of Original Contract	0.23%

Schedule Summary

Original Contract Duration (Calendar Days):	30-Aug-19
Time Extension by this change order (Calendar):	0
NEW DATE OF FINAL COMPLETION IS	30-Aug-19

Recommended: YES

Approved:

Construction Manager Date

Architect Date

Agreed to:

Authorized:

Water Proofing Associates
Contractor's Company Name

Contractor's Representative Date

Director/Asst. Director, Maintenance & Operations Date

Project Manager
Representative's Title

Description of change is referenced by each PCO:

[illegible]

Total PCO amount this FINAL CHANGE ORDER	\$5,939.00
---	-------------------