



2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1802-001

Project Name: Restroom Renovation at Bancroft Elementary School and Silverwood Elementary School
Bid#/Contract#: 1802

10/16/2018
 DSA File: N/A
 DSA Application: N/A

Cost Summary


Original Contract Amount	\$592,200.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$592,200.00
Amount of This Change Order	\$12,066.29
NEW CONTRACT AMOUNT including this Change Order	\$604,266.29
Percent of Original Contract	2.04%

Schedule Summary

Original Contract Duration (Calendar Days):	14-Aug-18
Previous time extensions:	0
Revised contract duration from previous change order:	14-Aug-18
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	14-Aug-18

PREVIOUS INTERMEDIATE CHANGE REQUESTS


None 0

Recommended:  10/23/18
 Construction Manager Date


Approved:  10/23/2018
 Architect Date

Agreed to:

Hung Construction, Builders, Inc.
 Contractor's Company Name

 10/22/18
 Contractor's Representative Date
Project Manager
 Representative's Title

Authorized:



Melanie Kostom 10/24/18
 Director/Asst. Director, Maintenance & Operations Date

