



Mt. Diablo Unified School District
 2010 Measure C
 2351 Olivera Road, Suite 602
 Concord, California 94520
 (925) 682-8000x5490

FINAL CHANGE ORDER #1783

Project Name: 1783 - Concord High School Interior Campus Improvements 9/11/2017
 Bid#/Contract#: 1783/C954 DSA File: N/A
 Contractor: Saboo, Inc. DSA Application: N/A

Cost Summary

Original Contract Amount		\$419,000.00
Previous Change Order		\$0.00
Contract Amount Prior to this Change Order		\$419,000.00
Amount of This Negotiated Change Order		\$40,999.11
NEW CONTRACT AMOUNT including this Change Order		\$459,999.11
Percent of Original Contract	9.78%	

Schedule Summary

Original Contract Duration (Calendar Days):		11-Sep-17
Previous time extensions:		0
Revised contract duration from previous change order:		11-Sep-17
Time Extension by this change order (Calendar):		0
New Contract Duration:	N/A	
NEW DATE OF FINAL COMPLETION IS		11-Sep-17

PREVIOUS INTERMEDIATE CHANGE REQUESTS

None

Recommended:

Approved:

N/A
 APM/Construction Manager _____ Date _____

 Architect _____ Date _____

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:

Authorized:

SABOO, INC
 Contractor's Company Name
[Signature] 9/11/17
 Contractor's Representative _____ Date _____
[Signature] 09.13.17
 Representative's Title Verde Design, Mike Hiddleson, PM

[Signature] 9/11/17

 2010 Measure C Program Manager _____ Date _____