



Mt. Diablo Unified School District  
 2010 Measure C  
 3333 Ronald Way  
 Concord, California 94519  
 (925) 682-8000

**FINAL CHANGE ORDER - 1649-001**

Project: Mount Diablo High School - Sports Medicine Renovation  
 Bid#/Contract#: 1649  
 Contractor: B Bros Construction, Inc

Wednesday, July 30, 2014

**Cost Summary**


Original Contract Amount	\$349,770.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$349,770.00
Amount of This Change Order	\$4,499.00
<b>NEW CONTRACT AMOUNT</b> including this Change Order	<b>\$354,269.00</b>
<b>Percent of Original Contract</b>	<b>1.29%</b>


**Schedule Summary**

Original Contract Duration (Calendar Days):	21-Apr-14
Previous time extensions:	0
Revised contract duration from previous change order:	21-Apr-14
Time Extension by this change order (Calendar):	0
<b>New Contract Duration:</b>	<b>N/A</b>
<b>NEW DATE OF FINAL COMPLETION IS</b>	<b>27-Jun-14</b>


**PREVIOUS INTERMEDIATE CHANGE REQUESTS**


None

Recommended:  
  
 APM/Construction Manager      Date 08-29-14

Approved:  
  
 Architect      Date 8/29/14

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:  
 B Bros Construction, Inc  
 Contractor's Company Name  
  
 Contractor's Representative      Date 8/29/14  
 President  
 Representative's Title

Authorized:  
  
 2010 Measure C Program Manager      Date 8/29/14

