



Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1826-001

Project Name: Window Replacement at Mt. Diablo High School
 Bid#/Contract#: 1844

8/28/2019
 DSA File: N/A
 DSA Application: N/A

Cost Summary

Original Contract Amount	\$105,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$105,000.00
Amount of This Change Order	\$8,298.98
NEW CONTRACT AMOUNT including this Change Order	\$113,298.98
Percent of Original Contract	7.90%

Schedule Summary

Original Contract Duration (Calendar Days):	1-Aug-19
Previous time extensions:	0
Revised contract duration from previous change order:	1-Aug-19
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	1-Aug-19

PREVIOUS INTERMEDIATE CHANGE REQUESTS

None 0

Recommended:

Approved:

 Construction Manager Date

 Architect Date

Agreed to:

Authorized:

Pinguelo Construction, Inc.

 Contractor's Company Name

 Contractor's Representative Date

 Director/Asst. Director, Maintenance & Operations Date

 Representative's Title

