



Mt. Diablo Unified School District
 2010 Measure C
 3333 Ronald Way
 Concord, California 94519
 (925) 682-8000

FINAL CHANGE ORDER - 1730-003

Project Name: Modernization Group II - Hardscape Repairs at Various Sites
 Bid#/Contract#: Bid 1730
 Contractor: Silicon Valley Paving

8/19/2016

Cost Summary

Original Contract Amount	\$576,933.96
Previous Change Order	\$212,458.00
Contract Amount Prior to this Change Order	\$789,391.96
Amount of This Change Order	\$12,023.96
NEW CONTRACT AMOUNT including this Change Order	\$801,415.92
Percent of Original Contract	

Schedule Summary

Original Contract Duration (Calendar Days):	22-Aug-16
Previous time extensions:	0
Revised contract duration from previous change order:	22-Aug-16
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	22-Aug-16

PREVIOUS INTERMEDIATE CHANGE REQUESTS

1730-001 \$ 163,112.00
 1730-002 \$ 49,346.00

Recommended:

Approved:

Richard Jinks 08-23-16
 Construction Manager Date

n/a
 Architect Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:

Authorized:

Silicon Valley Paving Inc
 Contractor's Company Name
[Signature] 8-23-16
 Contractor's Representative Date

[Signature]
 2010 Measure C Program Manager Date

President
 Representative's Title