

Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1799-001

Project Name: Restroom Renovation at Shadelands, Sunrise and Willow Creek Center
 Bid#/Contract#: 1799

10/16/2018
 DSA File: 7-29
 DSA Application: 01-117192
 DSA Application: 01-117193

Cost Summary

Original Contract Amount		\$718,000.00
Previous Change Order		\$0.00
Contract Amount Prior to this Change Order		\$718,000.00
Amount of This Change Order		\$29,272.23
NEW CONTRACT AMOUNT including this Change Order		\$747,272.23
Percent of Original Contract	4.08%	

Schedule Summary

Original Contract Duration (Calendar Days):	14-Aug-18
Previous time extensions:	0
Revised contract duration from previous change order:	14-Aug-18
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	14-Aug-18


PREVIOUS INTERMEDIATE CHANGE REQUESTS

None 0

Recommended:

Approved:


 Construction Manager Date



 Architect Date 10/23/2018

Agreed to:

T. Amaral's Done Right Construction
 Contractor's Company Name


 Contractor's Representative Date

owner
 Representative's Title

Authorized:



Melanie Koston 10/24/18
 Director/Asst. Director, Maintenance & Operations Date

