



## Mt. Diablo Unified School District

**Contract Amendment Number **Four****

**Date:**           **OCTOBER 30, 2013**

**Project:** **Ygnacio Valley High School Ball Field Lighting – CEQA EIR**

**Scope of Amendment:** Additional hearings process and interactions with District's legal counsel, numerous conference calls, drafted or reviewed staff report materials, pursued refinement of Mitigation Measures and Conditions of Project Approval that were unanticipated, and an additional Board hearing that was outside the original scope.

**Scope of Services:** The services included in the Independent Contract Agreement for Professional Services between the Mount Diablo Unified School District and LSA Associates, Inc. dated June 28, 2011, MISA0022-LSA, hereby incorporated by reference and included in this agreement.

**Schedule for Services:**

Amendment generally understood to include those as outlined in the LSA proposal dated October 17, 2013 for EIR for Expanded YVHS Sports Field Lighting Project (Exhibit '1').

**Compensation:** The Consultant will be compensated in accordance with the attached, exhibit '1', on a not to exceed basis, not to exceed the value of \$6,000.00.

**Contract Summary:**

<b>Original Contract</b>	<b>\$47,440.00</b>
<b>Previous Amendments</b>	<b>\$129,279.00</b>
<b>This Amendment</b>	<b>\$6,000.00</b>
<b>Total Contract Amount</b>	<b>\$182,719.00</b>

**UNLESS OTHERWISE NOTED - ALL OTHER TERMS AND CONDITIONS of AGREEMENT FOR CONSULTING SERVICES, Dated JUNE 24, 2011 REMAIN UNCHANGED**

**See exhibit '1'**

Accepted for LSA Associates, Inc.

Date

Approved by Mount Diablo Unified School District

Date

Attachment: Exhibit '1' – LSA Associates



LSA ASSOCIATES, INC.  
2215 FIFTH STREET  
BERKELEY, CALIFORNIA 94710

510.540.7331 TEL  
510.540.7344 FAX

**C O N T R A C T   M O D I F I C A T I O N**

CHANGE NO:	<u>1</u>
PROJECT NO:	<u>MTD1101</u>
ORIGINAL CONTRACT \$	<u>\$176,719</u>
CONTRACT INCREASE \$	<u>\$6,000</u>
REVISED CONTRACT \$	<u>\$182,719</u>

DATE: October 17, 2013

PROJECT: Ygnacio Valley HS Field Lighting EIR

TO: Mt. Diablo Unified School District

ADDRESS: 1936 Carlotta Drive  
Concord, CA 94519

ATTENTION: Mitchell Stark

This contract modification and budget augment is being requested toward the end of the CEQA assignment for the Ygnacio Valley High School Field Lighting EIR project to reflect the extended hearings process and interactions with the District's outside legal counsel over the final two months of the project. LSA has undertaken a number of conference calls, drafted or reviewed staff report materials, and pursued refinements of Mitigation Measures and Conditions of Project Approval that were unanticipated by our original scope and budget. In addition, we have attended an additional Board hearing that was outside of our original scope. As of today's date, we have absorbed (i.e., worked but not billed) approximately \$18,000 or 10 percent of our total budget on this project. While we recognize the need for tight budgetary controls over District's spending on Measure C projects, we would appreciate your approving this budget augment request of \$6,000 to make-up a portion of these overruns.

All other terms and conditions of the contract dated October 2012 remain unchanged. If you agree to this augment request, please sign and date two copies, retain one for your records, and return the second copy to us. Your signature will serve as confirmation of acceptance of the stated amounts and terms. Please notify us immediately if any part of this letter is inconsistent with your understanding of the revised amounts and terms.

Sincerely,  
LSA ASSOCIATES, INC.

TITLE: Principal

DATE: October 17, 2013

Approved by:  
MT. DIABLO UNIFIED SCHOOL DISTRICT

BY: \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_