



Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1800-a-001

Project Name: Restroom Renovation at Gregory Gardens Elementary School
 Bid#/Contract#: 1800-a

10/16/2018
 DSA File: 7-29
 DSA Application: 01-117195

Cost Summary

Original Contract Amount	\$556,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$556,000.00
Amount of This Change Order	(\$12,792.80)
NEW CONTRACT AMOUNT including this Change Order	\$543,207.20
Percent of Original Contract	-2.30%

Schedule Summary


Original Contract Duration (Calendar Days):	14-Aug-18
Previous time extensions:	0
Revised contract duration from previous change order:	14-Aug-18
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	14-Aug-18

PREVIOUS INTERMEDIATE CHANGE REQUESTS

None 0

Recommended:

Construction Manager

 10/17/18
Date

Approved:

Architect

 10/22/2018
Date

Agreed to:

Hung Construction, Builders, Inc.
 Contractor's Company Name

Contractor's Representative

Representative's Title

 10/16/18
Date
Project Manager

Authorized:

Director/Asst. Director, Maintenance & Operations

 Melanie Kuslow 10/24/18
Date

Description of change is referenced by each PCO:

<i>ITEM #</i>	<i>Summary Description</i>	<i>Time</i>	<i>Amount</i>
	Project Name: Restroom Renovation at Gregory Gardens Elementary School		
PCO #1	Credit for Concrete Work not required		(\$12,442.80)
PCO #2	Credit for FA Work not required		(\$350.00)
	AND NO OTHERS		
	Subtotal	0	(\$12,792.80)

Total PCO amount this FINAL CHANGE ORDER (\$12,792.80)