METESR
EDUCATION

Project Name: Mt. Diablo Elementary School

Customer Purchase Order Number: 243991-2

Customer Purchase Order Date: 3/1/2024

Meteor Project Number: 76658

Itemized Description of Change:

C.0. Number: 76658-01

Date: 9/25/2024

Item Number Description Qty. Price Extended Price
1 Quantity Updates (3/15/24) 1 $2,188.31 $2,188.31
2 Additional Install 1 $17,935.00 $17,935.00
3 Sales Tax 1 $1,569.32 $1,569.32
4 MISC: Contingency Line Utilized -1 $10,000.00 -$10,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
Reference Quote Number: 96289-00 $11,692.63
Change Order Subtotal: ’
The Original PUrchase Order SUM WS . .......cccviiiiiiiiiiiiecite e st e sttt e e e e s estteesetteeeestaeeestseesssaeseseessesesnseessnsens S 366,304.68
Net Change By Previously Authorized Change Orders .........ccueeeeeciiiiiiee et eectree e e e e e eeree e e e eaee e e e e e ans S 0.00
The Previous Purchase Order Sum Prior To This Change Order Was .......cccoceeeviieeiniieenieeeniieeeeniee e S 366,304.68
The Purchase Order Sum Will Be INCREASED By This Change Order ........cccceeceeveneeneenenneenne S 11,692.63
The New Purchase Order Sum Including This Change Order Will Be ........cocovviviriieriineeniicieeeieeniiee e S 377,997.31
VENDOR: OWNER:
MeTEOR Education Mt. Diablo USD

690 NE 23" Avenue
Gainesville, FL 32609

By:

Date:

1936 Carlotta Dr.
Concord, CA 94519

Signature Below:

Date:
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