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2/26/2018
District Wide Field Repairs: 3 worst sites:  MDES 
($350K), OGMS ($1.02M), Cambridge ($350K) 1,870,000$            
District Wide = $150,000 0 150,000                        
Cambridge ES = $350,000 0 350,000                        
Mt. Diablo ES = $350,000 4/9/2018 Design MDES 72,500                          277,500                        
OakGrove MS = $1,020,000 05/21/18 Design OGMS 85,700                          934,300                        

2/26/2018
District Wide Fencing Enhancements:  3 worst sites 
to be assessed ($1.25M):  Bel Air ES ($500K) 1,750,000$            
District Wide = $1,250,000 0 1,250,000                     
Bel Air ES = $500,000 0 500,000                        

2/26/2018
Exterior Landscape Safety Improvements 
Elementary Sites:  Drainage slip, trip, fall hazards in 
landscape transitions 4 worst sites assessed 450,000$               
DistrictWide ES = $450,000 0 450,000$                        

2/26/2018

Hardscape Repairs at Elementary Schools:  Drainage 
slip, trip, fall hazards at hardscape worst sites 
assessed ($3M); Cambridge ES (&720K) s/b 
MeadowHomes ES 3,720,000$            
Meadow Homes ES = $720,000 0 720,000                        

DistrictWide ES = $3,000,000 06/11/18
Inspector of Record (IOR)-$45,600 
& BID 1804 770,188                        2,229,812                       

2/26/2018
CHS Hardscape access to play fields:  Emergency all 
weather access at play fields for fire, life, safety 
needs 200,000$               

0 200,000

2/26/2018
District Wide Roofing Repair/Replacement:  
Continuing replacement of aged roofing 
infrastructure at approximately 10 sites 10,000,000$         
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04/23/18 Summer Bids – 1797 & 1798 9,740,186                     259,814                        

2/26/2018

HVAC at Remainder of Tech Rooms 423,000$               
0 423,000                        

2/26/2018
CHS, CPHS, NGHS Tennis Court Retrofits:  Major 
renovation of tennis courts to address slip, trip, fall 
hazards and safety needs, needed for education 2,826,287$            

TO BE APPROVED  6/11/2018 BID 1806 $2,698,000 -                                2,826,287                     

2/26/2018
Cambridge:  Move adult center and music portables 
to backside of campus 500,000$               

05/21/18 Design 39,000                          461,000                        

6/7/2018 Totals 21,739,287$         10,707,574                   11,031,713$                   

21,713,000           
26,287                  Tennis Courts Actual Estimate, 1% diff. less than 10% change

1%
PROJECTS APPROVED IN PREVIOUS YEARS

5/18/2015

Modernization Group IV - paving, doors, restrooms, 
windows & kitchen code upgrades $55,000,000 
allocated, board approved 5/18/2015 278,000$              6/11/2018 Bid 1803 to be awarded for Doors

724,588               6/11/2018 Bid 1804 to be awarded for Hardscape Repairs
23,000                 6/11/2018 Restroom Design Transportation
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Projects to Be Approved
TO BE APPROVED Nutrition Services Warehouse Upgrade 6,239,437            6/11/2018 PROJECT TO BE APPROVED
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