METESR
EDUCATION

Project Name: Rio Vista Elementary School

Customer Purchase Order Number: 243996-2

Customer Purchase Order Date: 3/1/2024

Meteor Project Number: 76657

Itemized Description of Change:

C.0. Number: 76657-01
Date: 9/25/2024

Item Number Description Qty. Price Extended Price
1 Pricing Update - Credit -1 $725.96 -$725.96
2 Additional Install $25,109.00 $25,109.00
3 Sales Tax $2,197.04 $2,197.04
4 MISC: Contingency Line Utilized 1 $10,000.00 -$10,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
Reference Quote Number: 96288-00 $16,580.08
Change Order Subtotal: ’
The Original PUrchase Order SUM WS . .......cccviiiiiiiiiiiiecite e st e sttt e e e e s estteesetteeeestaeeestseesssaeseseessesesnseessnsens S 398,828.51
Net Change By Previously Authorized Change Orders .........ccueeeeeciiiiiiee et eectree e e e e e eeree e e e eaee e e e e e ans S 0.00
The Previous Purchase Order Sum Prior To This Change Order Was .......cccoceeeviieeiniieenieeeniieeeeniee e S 398,828.51
The Purchase Order Sum Will Be INCREASED By This Change Order ..........ooeceuvevececvernencecnnns S 16,580.08
The New Purchase Order Sum Including This Change Order Will Be ........cocovviviriieriineeniicieeeieeniiee e S 415,408.59
VENDOR: OWNER:
MeTEOR Education Mt. Diablo USD

690 NE 23" Avenue
Gainesville, FL 32609

| Kideay Coumin

Date:

By

1936 Carlotta Dr.
Concord, CA 94519

Signature Below:

Date:
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