METESR
EDUCATION

Project Name: Meadow Homes Elementary School

Customer Purchase Order Number: 243997

Customer Purchase Order Date: 3/1/2024

Meteor Project Number: 76656

Itemized Description of Change:

C.0. Number: 76656-01

Date: 9/25/2024

[tem Number Description Qty. Price Extended Price
1 Quantity Updates 1 $5,528.47 $5,528.47
2 Added Product on QQ 78070 1 $8,364.87 $8,364.87
3 Additional Install 1 $28,696.00 $28,696.00
4 Sales Tax 1 $2,797.86 $2,797.86
5 MISC: Contigency Line Utilized 1 $15,000.00 -$15,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
Reference Quote Number: 96283 $30,387.20
Change Order Subtotal: ’
The Original PUrchase Order SUM WS . .......cccviiiiiiiiiiiiecite e st e sttt e e e e s estteesetteeeestaeeestseesssaeseseessesesnseessnsens S 511,873.72
Net Change By Previously Authorized Change Orders .........ccueeeeeciiiiiiee et eectree e e e e e eeree e e e eaee e e e e e ans S 0.00
The Previous Purchase Order Sum Prior To This Change Order Was .......cccoceeeviieeiniieenieeeniieeeeniee e S 511,873.72
The Purchase Order Sum Will Be INCREASED By This Change Order .........ccoevvviiiiiiiiiinnnnns S 30,387.20
The New Purchase Order Sum Including This Change Order Will Be ........cocovviviriieriineeniicieeeieeniiee e S 542,260.92
VENDOR: OWNER:
MeTEOR Education Mt. Diablo USD

690 NE 23" Avenue
Gainesville, FL 32609

By:

Date:

1936 Carlotta Dr.
Concord, CA 94519

Signature Below:

Date:
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