



Mt. Diablo Unified School District

Contract Amendment Number: MISA0028-PHDM (ADDITIONAL SERVICE #03)

Date: March 25, 2013

Project: Site Adaptive Design Services for Portable Replacement(s), 2010 Measure C at Various Site(s)

Scope of Amendment: Site adaptive design modification to facilitate use of District owned Pre-Checked (PC) design at Eagle Peak Montessori.

Scope of Services: The services included in the **Base Architectural Agreement** between Mount Diablo Unified School District and PHd Architects, dated February 6, 2012, hereby incorporated by reference and included in this agreement.

Schedule for Services:

Amendment generally understood to include base design services as well as design modification of District owned, 1440 square foot, PC-88, Application 01-112230 as follows:

1. Remove general science components
2. Incorporate casework re-design and necessary components required to replicate 960 PC in larger footprint
3. Additional classroom to facilitate site requested improvements.

Compensation: The Architect will be compensated per site, on a not to exceed basis. For the purposes of this amendment, not to exceed value remains **\$49,202.00**

PREVIOUS BOARD ACTION(S)

Original Contract Value:	\$ 444,300.00
Additional Service #01	\$ 164,300.00
Additional Service #02	\$ 15,200.00

UNLESS OTHERWISE NOTED - ALL OTHER TERMS AND CONDITIONS of AGREEMENT FOR DESIGN AND ENGINEERING SERVICES, Dated February 6, 2012 REMAIN UNCHANGED

3/12/2013

Accepted for PHd Architects

Date

Nicolò Caldera, Partner in Charge
PHD ARCHITECTS

Approved by Mount Diablo Unified School District

Date