



# Mt. Diablo Unified School District

**Contract Amendment Number** MISA0052-SICV -001

**Date:** Sept 11, 2013

**Project:** Outdoor Athletic Facility Improvements at Clayton Valley Charter High School for revisions to A/E contract scope.

**Scope of Amendment:** Added design for Building due to not utilizing a modular building PSA and design of visitor bleachers and sewer pump station.

**Scope of Services:** The services included in the Independent Contract Agreement for Professional Services between the Mount Diablo Unified School District and Verde Design, Inc dated September 24, 2012; MISA0052-SICV, hereby incorporated by reference and included in this agreement.

**Schedule for Services:**

Amendment generally understood to include: Added design scope due to not having a PSA with a Modular Company as lined out in the original contract scope of work. Added scope for Visitor bleacher design and sewer lift station.

**Compensation:** The Consultant will be compensated in accordance with the attached, exhibit '1', on a not to exceed basis, not to exceed the value of \$29,800.00

**Contract Summary:**

|                       |              |
|-----------------------|--------------|
| Original Contract     | \$233,200.00 |
| Previous Amendments   | \$0.00       |
| This Amendment        | \$29,800.00  |
| Total Contract Amount | \$263,000.00 |

UNLESS OTHERWISE NOTED - ALL OTHER TERMS AND CONDITIONS of AGREEMENT FOR CONSULTING SERVICES, Dated September 24, 2012 REMAIN UNCHANGED.

Accepted for Verde Design, Inc.

9/11/2013  
Date

Approved by Mount Diablo Unified School District

Date