



Mt. Diablo Unified School District

Contract Amendment Number ELEVEN

Date: August 22, 2016

Project: New Heating, Ventilating and Air Conditioning Systems

Scope of Amendment: 2010 Measure C – Comprehensive HVAC Improvements at Holbrook Elementary School Site

Scope of Services: The services included in the **Base Architectural Agreement** between the Mount Diablo Unified School District and Capital Engineering Consultants, Inc. dated May 10, 2006 hereby incorporated by reference and included in this agreement.

Schedule for Services:

Amendment generally understood to include:

1. Comprehensive Design Services to complete HVAC improvements at Holbrook Elementary School.
2. Inclusion of all current CBC and DSA revisions.


Compensation: The Architect will be compensated, on a not to exceed basis. For the purposes of this amendment, a not to exceed value of **\$134,200.00** established.

Payments for fees as identified in ARTICLE 5.a and billed per schedule contained in Exhibit D.

PREVIOUS BOARD ACTION(S)

Original Contract Value:	\$ 3,033,600.00
Amendment #1 – Phase IIB Design	\$ 737,708.00
Amendment #2 – Serendipity Design	\$ 13,100.00
Amendment #3 – Serendipity DSA Processing	\$ 4,000.00
Amendment #4 – Phase IIB Interim Housing	\$ 9,950.00
Amendment #5 – PHEC Additional Scope	\$ 18,750.00
Amendment #6 – PHEC Room 605 Modification	\$ 7,490.00
Amendment #7 – 2010 Phase I, II, III & IV	\$ 4,512,000.00
Amendment #8 – 2010 CHS Administration	\$ 43,000.00
Amendment #9 – Exterior Pad Adjustments Various Sites	\$ 18,500.00
Amendment #10 – Exterior Pad Adjustments & C/A Service	\$ 29,440.00

UNLESS OTHERWISE NOTED - ALL OTHER TERMS AND CONDITIONS of AGREEMENT FOR ENGINEERING SERVICES, Dated May 10, 2006 REMAIN UNCHANGED


11-15-16

Accepted for Capital Engineering Consultants, Inc. Date

Approved by Mount Diablo Unified School District Date