



Mt. Diablo Unified School District  
 Maintenance & Operations  
 1480 Gasoline Alley  
 Concord, California 94520-4823  
 (925) 682-8000

**FINAL CHANGE ORDER – 1888-001**

Project Name: **Painting Summer 2021 Package 1 for Cambridge Elementary, Ygnacio Valley Elementary, and Foothill Middle Schools** 8/27/2021  
 Bid#/Contract#: **1888** DSA File: N/A  
 Contractor: **C&J Painting, Inc.**

**Cost Summary**

Original Contract Amount	\$233,800.00
Amount of This Change Order	\$10,700.00
<b>NEW CONTRACT AMOUNT</b> including this Change Order	<b>\$244,500.00</b>
<b>Percent of Original Contract</b>	<b>4.58%</b>

Recommended:  <u>Charlie Beigarten</u> Project/Construction Manager	Approved:  <u>N/A</u> Architect <span style="float: right;">Date</span>
--	--

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:  <u>C&amp;J Painting, Inc.</u> Contractor's Company Name  <u>Murray Castro</u> Contractor's Representative <span style="float: right;">Date</span>	Authorized:  <u>Melanie Koslow Director, Maintenance &amp; Operations</u> Printed Name  _____ Maintenance & Operations <span style="float: right;">Date</span>
---	--

\_\_\_\_\_  
 Representative's Title



