

PHASE I
2012/2013

Roll out Revised Final Draft to Administrators in August, 2012

Administrators roll out Revised Final Draft to their Staffs during first school month

Implement Coaching Model, Centralized CELDT Pilot and Catch-Up Plan

Increase Parent Knowledge of Master Plan

Secondary Release Period for Coordination of Services for ELs

Convene Sub Committees including parents/DELAC members for program coordination in First Semester

- Elementary
- Middle
- High School
- Dual Language Immersion

Coordinate the PLL/DB2 programs

- Shore Acres
- Bel Air
- Cambridge
- Meadow Homes
- Ygnacio Valley Elementary

Implementation of Daily English Language Development per Revised Final Draft

Board Presentation/Approval of Final Document by end of First Semester

Annual Evaluation of Programs

PHASE II
2013/2014

Roll out Final Draft to Administrators in August 2013

Administrators roll out Final Draft to their Staffs during first school month

Continue with Coaching Model

Expand Centralized CELDT Testing Model

Continue with Catch-Up Plan

Continue Parent Involvement

Continue with Secondary Release Period for Coordination of Services for ELs

Implement Program models as designed by Sub Committees with fidelity

- Elementary
- Middle
- High School
- Dual Language Immersion

Implement with fidelity the Developmental Bilingual/Biliteracy (DB2) Programs at the sites where Parental Exception Waivers are secured, per state law

Continue implementing Daily English Language Development with fidelity

Board Presentation/Informational Report of progress of the Master Plan for Services for English Learners

Annual Evaluation of Programs

PHASE III
2014/2015

Roll out of Master Plan for Services to English Learners for new administrators and new teachers by English Learner Services Staff (*reviewed at sites*)

FULL IMPLEMENTATION of all areas of the Master Plan beginning this year:

- **Daily English Language Development**
- **Developmental Bilingual/Biliteracy Program**
- **Dual Language Immersion Program**
- **Secondary Release Period for Coordination of Services for ELs**
- **Coaching Model**

Board Presentation/Informational Report of progress of the Master Plan for English Learners (*This will become an annual event*)

Annual Evaluation of Programs

