



Mt. Diablo Unified School District  
 2010 Measure C  
 1480 Gasoline Alley  
 Concord, California 94520  
 (925) 682-8000

**FINAL CHANGE ORDER - 1800B-PhaseII-001**

**Project Name:** Restroom Renovation at Pleasant Hill Middle School  
 Bid#/Contract#: 1800b-Phase II

8/13/2019  
 DSA File: 7-29  
 DSA Application: 01-117188

**Cost Summary**

Original Contract Amount	\$726,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$726,000.00
Amount of This Change Order	\$3,812.38
<b>NEW CONTRACT AMOUNT</b> including this Change Order	<b>\$729,812.38</b>
<b>Percent of Original Contract</b>	<b>0.53%</b>

**Schedule Summary**

Original Contract Duration (Calendar Days):	8/
Previous time extensions:	0
Revised contract duration from previous change order:	30-Aug-19
Time Extension by this change order (Calendar):	0
<b>New Contract Duration:</b>	<b>N/A</b>
<b>NEW DATE OF FINAL COMPLETION IS</b>	<b>30-Aug-19</b>

**PREVIOUS INTERMEDIATE CHANGE REQUESTS**

**None** 0

Recommended:

Approved:

\_\_\_\_\_  
 Construction Manager Date

\_\_\_\_\_  
 Architect Date

Agreed to:

Authorized:

Hung Construction, Builders, Inc.  
 Contractor's Company Name

\_\_\_\_\_

\_\_\_\_\_  
 Contractor's Representative Date

\_\_\_\_\_  
 Director/Asst. Director, Maintenance & Operations Date

\_\_\_\_\_  
 Representative's Title

