



Mt. Diablo Unified School District

Contract Amendment Number NINE

Date: June 4, 2012

Project: New Heating, Ventilating and Air Conditioning Systems

Scope of Amendment: 2010 Measure C – Exterior Equipment Pad Adjustments Requested at Various Sites

Scope of Services: The services included in the **Base Architectural Agreement** between the Mount Diablo Unified School District and Capital Engineering Consultants, Inc. dated May 10, 2006 hereby incorporated by reference and included in this agreement.

Schedule for Services:

Amendment generally understood to include:

1. Comprehensive Design Services required for adjust to placement of exterior HVAC equipment pads as requested at Mt. Diablo (3 pads) and Sun Terrace (2 pads) Elementary School(s).


Compensation: The Architect will be compensated per site, on a not to exceed basis. For the purposes of this amendment, a not to exceed value of **\$18,500.00** established.

Payments for fees will be per site. As identified in ARTICLE 5.a and billed per schedule contained in Exhibit D.

PREVIOUS BOARD ACTION(S)

Original Contract Value:	\$ 3,033,600.00
Amendment #1 – Phase IIB Design	\$ 737,708.00
Amendment #2 – Serendipity Design	\$ 13,100.00
Amendment #3 – Serendipity DSA Processing	\$ 4,000.00
Amendment #4 – Phase IIB Interim Housing	\$ 9,950.00
Amendment #5 – PHEC Additional Scope	\$ 18,750.00
Amendment #6 – PHEC Room 605 Modification	\$ 7,490.00
Amendment #7 – 2010 Phase I, II, III & IV	\$ 4,512,000.00
Amendment #8 – 2010 CHS Administration	\$ 43,900.00

UNLESS OTHERWISE NOTED - ALL OTHER TERMS AND CONDITIONS of AGREEMENT FOR ENGINEERING SERVICES, Dated May 10, 2006 REMAIN UNCHANGED


5-22-12

 Accepted for Capital Engineering Consultants, Inc. Date

 Approved by Mount Diablo Unified School District Date

FOR DISTRICT USE

<u>Budget Code</u>	<u>Site</u>	<u>NTE</u>
154.7601.(16.7649).58.6210	MDES	\$11,100.00
182.7601.(16.7649).58.6210	STES	\$7,400.00
Total(s)		\$18,500.00