

SUNPOWER

MDUSD - Potential Change Order LOG

MDUSD
Site Address:
Project Manager:

3333 Ronald Way, Concord CA.
Steve Adelson

UPDATED: 3/17/2012

PCO	DATE SUBMITTED TO MDUSD	RFI/PR	REF DATE	Inc	PROJECT	DESCRIPTION	Action	Work Performed By	Cost Owned By	OWNER AMOUNT SUBMITTED
						ADDITIONAL BOLLARDS INSTALLED AT VARIOUS SITES				\$ 8,202.50
						CASING/DEWATERING AND ADDITIONAL PIER FOUNDATIONS AT VARIOUS SITES				\$ 276,181.95
						MODIFICATIONS TO INVERTERS/EQUIPMENT DESIGN AT VARIOUS SITES				\$ 120,424.87
						MISCELLANEOUS				
PCO#001- Inc. 1				1	10901	Time Extension for Increment #001	SA	SP	MDUSD	
PCO#001-RV	9/16/2011	CXT PCO #16	9/13/2011	1	10906 - RVES	Cost to replace bent beam by district food truck	AG	Conxtech	MDUSD	\$ 6,229.71
PCO#008-CVHS	10/20/2011	DME - PCO 15-CV	8/19/2011	2	10920 - CVHS	OT - Saturday 08/20/2011 per 08/19/2011 email from SP	AG	DME	MDUSD	\$ 2,895.91
PCO#009-NGHS	10/20/2011	DME - PCO 16-N	8/19/2011	2	10918 - NGHS	OT - Saturday 08/20/2011 per 08/19/2011 email from SP	AG	DME	MDUSD	\$ 2,135.73
PCO#010-YVHS	10/20/2011	DME - PCO 17- YV	8/19/2011	2	10919 - YVHS	OT on Saturday 08/20/2011 per 08/19/2011 email from SP	AG	DME	MDUSD	\$ 2,678.72
PCO#011 -MDHS	10/27/2011	CXT PCO # 010	7/11/2011	1	10902 - MDHS	Mt. Diablo HS - Array # 007- Hit unforeseen 8"-12" Storm Drain	AG	Conxtech	MDUSD	\$ 2,236.16
PCO#012-CPHS	10/27/2011	DME-PCO #4 CP		2	10935 - CPHS	No existing lighting in parking lot	CC	DME	MDUSD	\$ 18,182.32
PCO#013-NGHS	11/3/2011	CXT PCO # 5	7/28/2011	2	10918 - NGHS	Bent beam by district food service truck	AG	Conxtech	MDUSD	\$ 2,060.71
PCO#015-RVES	10/27/2011	CXT PCO #15	8/16/2011	1	10906 - RVES	Riverview (Underground Obstruction)	AG	Conxtech	MDUSD	\$ 3,747.17
PCO#016-ADMIN	10/27/2011			1	10901 - ADMIN	ADMIN-Cost to repair damaged PV ppanel- Panel Only	AG	SP	MDUSD	\$ 911.23
PCO#017 -NGHS	11/3/2011			2	10918 - NGHS	102 Extra PV panels	AG	SP	MDUSD	\$ 87,294.09
PCO#019-CHS	11/9/2011	DME PCO #29	11/3/2011	1	10904 - CHS	Cost to replace damaged PV panels	AG	DME	MDUSD	\$ 1,599.18
PCO#020-NGHS	11/9/2011			2	10918 - NGHS	Cost to replace damaged PV panels	AG	DME	MDUSD	\$ 1,599.18
PCO#021- PHMS	1/26/2012	Taber PCO #6	11/23/2011	3A	10936- PHMS	Unforeseen Underground Concrete foundations	AG	Taber	MDUSD	\$ 2,854.67
PCO#022 -CES	12/1/2011	DME PCO #32	12/1/2011	1	10938 -CES	(4) Damaged PV Panels	AG	DME	MDUSD	\$ 4,826.96
PCO#024-AES	1/26/2012	DME PCO #35		2	10925 - AES	Replace Damaged PV panels due to Vandalism	AG	DME	MDUSD	\$ 6,048.11
PCO#029-ALL				1	Inc.1 Sites	Subtitution of tension wire with bottom rail on Pad Enclosure	CC	AAA	MDUSD	\$ 5,037.00
PCO#038 -NGHS	2/7/2012	DME PCO #41	2/7/2012	2	10918 - NGHS	Cost to replace bent beam by district food truck on 01/21/2012	AG	DME	MDUSD	\$ 7,553.04
PCO#039- INC1	1/26/2014			1	10901	Deduction for Cost of Light Fixtures	AG		MDUSD	\$ (57,879.00)
PCO#041 - Inc.1	1/26/2012	CXT PCO 19		1	10901	Conxtech - re-sequencing of schools	AG	Conxtech	MDUSD	\$ 14,054.50

TOTAL CHANGE ORDER NO. 1

\$ 518,874.71