

Description of change is referenced by each PCO:

<i>ITEM #</i>	<i>Summary Description</i>	<i>Time</i>	<i>Amount</i>
Concord High School Stadium and Field Improvements			
1782-0018	Softball Field French Drainage (RFI # 40 Response)	2	\$15,232.47
1782-0019	Baseball Field Curbing & Rock Grade Changes	0	\$11,474.25
1782-0020	Concrete Swale Modifications @ Softball Field	0	\$7,572.00
1782-0021	Baseball Field Foul Pole Footings	0	\$3,987.00
1782-0022	ADA Modifications in Parking Lot	0	\$23,154.00
1782-0023	EWO Ticket # 2705, Concrete Demo at Bleachers	3	\$877.00
1782-0024	Bio-Soil Change, Per RFI # 50	0	\$3,004.00
1782-0025	Drainage at Softball Batting Cage, Per RFI # 51	0	\$12,578.00
1782-0026.B	Additional Asphalt Pathways w/ Reduced AC Depth	9	\$31,728.00
1782-0026.C	Replace AC Pathway at Baseball Field	0	\$5,150.00
1782-0026.1	Asphalt Pathway Changes (Base Bid)	4	(\$14,037.00)
1782-0028	Electrical Infrastructure, Per Field Directive # 10	15	\$92,743.00
1782-0029	Cost impacts of revised RFI 52 response	1	\$4,311.73
1782-0031	Scoreboard Foundations, Per RPQ # 2	5	\$32,210.00
1782-0032	Gate Hardware & Latches; Per FD # 8	0	\$573.90
1782-0033.1	Re-Grading Behind Baseball Field Fencing, Per Field Directive	0	\$1,497.00
1782-0034	Eyelets on I-Beams, Per FD # 17	0	\$1,009.00
1782-0035	Credit for Reduced GLC Expenses on Various COR's	0	(\$3,009.00)
1782-0036	Rain Days	17	\$0.00
1782-0037	LeGrand Electrical Box, Per RFI # 58 Response	0	\$1,911.00
1782-0038	Electrical Boxes at Softball Field, Per Field Meeting 2/12/18	0	\$1,421.00
1782-0041.2	Regrading Behind Ex. Softball Field Area	0	\$5,823.00
AND NO OTHERS			
Subtotal		56	\$239,210.35

Total PCO amount this Final Change Order (FCO)...	\$239,210.35
--	---------------------