

COR#	Submitted	Description	\$ Submitted	Status	Approved \$	Board Status	Board Date
1	2/17/2021	Added Scope - Time & Materials cost for repair of asphalt due to underground water leak at Bel Air Elementary (Owner Directive)	\$2,819.00	Approved	\$2,819.00	Pending Approval	4/14/2021