



Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1845-001

Project Name: Permanent Grandstand and Ramp Addition at Mt. Diablo High School
 Bid#/Contract#: 1845/C994

9/11/2020
 DSA File: 7-H5
 DSA Application: 01-118000

Cost Summary

Original Contract Amount		\$470,400.00
Previous Change Order		\$0.00
Contract Amount Prior to this Change Order		\$470,400.00
Amount of This Change Order		\$37,000.00
NEW CONTRACT AMOUNT including this Change Order		\$507,400.00
Percent of Original Contract	7.87%	
ANTICIPATED NOTICE OF COMPLETION DATE		28-Sep-20

PREVIOUS INTERMEDIATE CHANGE REQUESTS

0

None

Recommended:

Approved:

 Construction Manager Date

 Architect Date

Agreed to:

Authorized:

SOUTHERN BLEACHER CO.
 Contractor's Company Name

 Contractor's Representative Date

 Director/Asst. Director, Maintenance & Operations Date

 Representative's Title

Description of change is referenced by each PCO:

ITEM #	Summary Description	Time	Amount
	Project Name: Permanent Grandstand and Ramp Addition at Mt. Diablo High School		
	Negotiated Contract Changes		\$37,000.00
	AND NO OTHERS		
	Subtotal	0	\$37,000.00

Total PCO amount this FINAL CHANGE ORDER \$37,000.00