



**Mt. Diablo Unified School District**  
**Maintenance & Operations**  
**1480 Gasoline Alley**  
**Concord, California 94520-4823**  
**(925) 682-8000**

**FINAL CHANGE ORDER – 1856-001**

Project Name: **2020 Roof Package #3 at Cambridge Elementary School, and Ygnacio Valley Elementary School**  
 Bid#/Contract#: **1856**  
 Contractor: **Roofing & Solar Construction, Inc.**

2/1/2021  
 DSA File: N/A

**Cost Summary**

Original Contract Amount	\$1,656,000.00
Amount of This Change Order	\$144,000.00
<b>NEW CONTRACT AMOUNT</b> including this Change Order	<b>\$1,800,000.00</b>
<b>Percent of Original Contract</b>	<b>8.70%</b>

Recommended:  
Charlie Beigarten  
 Project/Construction Manager

Approved:  
N/A  
 Architect Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:  
Roofing & Solar Construction, Inc.  
 Contractor's Company Name

Authorized:  
Melanie Koslow Director, Bonds & Facilities  
 Printed Name

\_\_\_\_\_  
 Contractor's Representative Date

\_\_\_\_\_  
 Maintenance & Operations Date

\_\_\_\_\_  
 Representative's Title

