



Mt. Diablo Unified School District

Contract Amendment Number MISA0045-001

Date: December 11, 2013

Project: Security Intrusion System Replacement ASA#1 for reprioritization of sites and additional Cad drawing effort.

Scope of Amendment: Reprioritization of sites, Method of bidding changes and additional Cad drawing effort to include and tie in added buildings.

Scope of Services: The services included in the Independent Contract Agreement for Professional Services between the Mount Diablo Unified School District and Salas O'Brien dated July 25, 2012; contract number MISA0045, hereby incorporated by reference and included in this agreement.

Schedule for Services:

Amendment generally understood to include: Added design scope for revising existing background files to incorporate updated buildings and structures as well as incorporating new buildings added after the initial contract NTE \$15,000.00. Accounting for site reprioritization due to the districts immediate needs and method of bid from 2 bid packages into 1 package NTE \$14,000.00.

Compensation: The Consultant will be compensated in accordance with the above schedule of services, on a not to exceed basis, not to exceed the value of Twenty-nine thousand and no/100 dollars \$29,000.00.

Contract Summary:

Original Contract	\$314,000.00
Previous Amendments	\$0.00
This Amendment	\$29,000.00
Total Contract Amount	\$343,000.00

UNLESS OTHERWISE NOTED - ALL OTHER TERMS AND CONDITIONS of AGREEMENT FOR CONSULTING SERVICES, Dated July 25, 2012 REMAIN UNCHANGED

Jeffrey Gosal JEFFREY GOSAL 11/13/2013

Accepted for Salas O'Brien

Date

Approved by Mount Diablo Unified School District

Date

Attachment: