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Contract Amendment Number: MISA0041-HSCL 
 

 

Date:  October 8, 2012 

 

 

Project:  Site Adaptive Design Services for District Pre-Checked (PC) Chemistry 

Laboratory Classrooms at Concord and College Park High School(s) 

 

Scope of Amendment:  Modification to incorporate additional classroom at Concord High 

School Location as noted below.  

 

Scope of Services: The services included in the Base Architectural Agreement between Mount 

Diablo Unified School District and PHd Architects, dated June 25, 2012, hereby incorporated by 

reference and included in this agreement. 
 

Schedule for Services: 

 

Amendment generally understood to include: 

1. One (1) 1440 square foot SMART General Science Classrooms to support Nueva 

Vista/Summit program at Concord High School. 

2. One (1) 1440 square foot SMART General Science Classroom to support 

Prospect/Horizon program at Pleasant Hill Education Center. 

3. See revised Exhibit “F” - Project Scope and Construction Budget (2010 - Measure C) 
 

Compensation: The Architect will be compensated per site, on a not to exceed basis.  For the 

purposes of this amendment, not to exceed value is $43,000.00 

 
 
PREVIOUS BOARD ACTION(S) 

Original Contract Value:                                               $ 137,190.00 

 

 

 

 

 

 

 

UNLESS OTHERWISE NOTED - ALL OTHER TERMS AND CONDITIONS of AGREEMENT 

FOR DESIGN AND ENGINEERING SERVICES, Dated June 25, 2012 REMAIN UNCHANGED 

  

 

Accepted for PHd Architects         Date 

 

 

 

Approved by Mount Diablo Unified School District    Date 

 
Attachment: none 
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MISA0041-HSCL Dated June 25, 2012 – Amendment #01 – August 13, 2012 2 

(1) CHANGE ARTICLE 4 to read: $4,500,000.00 

(2) CHANGE Project Title (all occurrences) to read: 

(a) “Site Adaptive Design Services – General Science and Chemistry Laboratory Classrooms to 

Support HS Enhancements Phase II at Various Sites” 

(3) ”CHANGE “EXHIBIT “F” – ADD the following to paragraph one: 

(a) Add the following to paragraph one (bullet one) 

 “B. One (1) 1440 cluster general science classroom (at Concord HS only) 

 Attached to PC cluster (if technically possible) 

 PC Drawings shall be adapted to provide eight (8) peninsula work stations 

 NO chemical storage anticipated 

 NO gas at work stations anticipated 

(b) C. One (1) 1440 General Science Classroom (at Pleasant Hill MS campus) 

 Including attached preparatory space (approximately 560 square foot) 

 PC Drawings shall be adapted to provide eight (8) peninsula work stations 

 NO chemical storage anticipated 

 NO gas at work stations anticipated 

 Chemical neutralization system (if required by curriculum) 

(4) Change paragraph 2, bullet 6 to read: 

(a) “Total Cost of Construction (TCC) Budget estimated at $4.5 Million for all sites, Inclusive (See Article 4) 

(5) Cost is based on incorporation of design/construction concurrent with previously scheduled site construction 

(2013 at Concord and 2014 at Pleasant Hill).    

(6) ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED 

 

MDUSD USE: 326.7606.16.7617.58.6210. $21,500.00 

                          271.7606.16.7617.58.6210. $21,500.00 
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