

Description	Cost for Scope:
PHd Architects, Inc. Amendment #3	\$19,870
Allowance for Reimbursables	\$5,000
Project Cost	\$ 24,870.00



MDUSD PO 189689

Ms. Melanie Koslow, Assistant Director
Maintenance & Operations
Mt. Diablo Unified School District
1480 Gasoline Alley, Concord, CA, 94520

**Re: Additional Services - AMENDMENT #3
Food & Nutrition Central Services and Transportation Departments**

Dear Ms. Koslow:

Per your request, the following is a proposal to render architectural services relative to the design scope changes to the Base Contract for the "Food Services Central Distribution Warehouse & Offices", that you have requested.

The added services are:

Description of design services:

- a. Warehouse and Office buildings Permittingsubmittal process to City of Concord
 - b. Exterior 3-D color rendering for the Planning Dep. Design Review (4 renderings)
 - c. Fire Alarm Redesign due to change of District Fire Alarm equipment system& Short Circuit calculations (per City of Concord request)
 - d. Civil redesign of grading & drainage for storm water treatment requirements; parking
 - e. Civil Fire Sprinkler site connection and water testing fee
 - f. Reprographic & printing by ABC Imaging
- (Back-up documentation on next pages is provided for your review)*

Compensation for the aboveadded services:

- a. \$ 1,500 (OneThousand Dollars)
- b. \$ 2,800 (TwoThousand Five Hundred Dollars)
- c. \$ 4,000 (FourThousand Dollars)
- d. \$ 7,000 (SevenThousand Dollars)
- e. \$3,500 (Three Thousand Five Hundred Dollars)
- f. \$ 1,070 (One Thousand Seventy Dollars)

Total: 19,870

Max Peyvan, Principal

PHD ARCHITECTSInc.

MDUSD Reference PO# 189689-2 / PHD Reference 18-215-AM3